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Summary

During September, the principal activities for Boston Fusion were related to (1) initiating the
development of the technical section of the InfoCog final report, and (2) PADS Workshop. Summaries of
these activities appear in the subsequent section.

Progress During Reporting Month

During the month of September, Boston Fusion conducted the following activities for PDS:

e Began development of a narrative describing the potential benefits of the Info-Cognitive
Proactive Decision Support (InfoCog) technology.

e Began development of a notional technology roadmap that describes the required technology
necessary for InfoCog to become viable.

e Began development of a technology space characterization to identify the needs and
requirements for decision support technology for PADS, and describe how PDS technologies
cover subsets of that space, in preparation for defining workshop objectives.

e Held coordination teleconferences and exchanges with Pacific Science and Engineering (PS&E)
regarding (1) high level meeting objectives, (2) preparation for customer discussion regarding
workshop contents and purpose, and (3) scheduling of in-depth planning meetings, to occur at
the end of October.

e |dentified pre-meeting activities for PS&E and Boston Fusion, including literature surveys to
identify relevant technology areas and advances for the cognitive science (PS&E) and
mathematical (Boston Fusion) frameworks that are used to approach decision making support.

Plans for Next Month

During the month of October, we plan to do the following activities for PDS:

e Continue development of a narrative describing the potential benefits of the Info-Cognitive
Proactive Decision Support (InfoCog) technology.

e Continue development of a notional technology roadmap that describes the required
technology necessary for InfoCog to become viable.

e Continue development of a technology space characterization to identify the needs and
requirements for decision support technology for PADS, and describe how PDS technologies
cover subsets of that space, in preparation for defining workshop objectives.

e Conduct preliminary literature survey to identify relevant research communities and researchers
that are exploring decision making from the analytical/mathematical point of view. We will use
this information as a starting point for identifying potential workshop participants and relevant
topics for workshop sessions.

September 2014 Monthly Status Report
1



BOSTONFUSIESN

e Host meeting with Pacific Science and Engineering (PS&E) to initiate timeline development and
plans for PADS workshop, and to identify areas in which discussions with the customer would be
especially helpful in setting the workshop agenda and participant list.

e Meet with Dr. Jeff Morrison (ONR) to discuss workshop vision, objectives, and desired outputs
as part of the workshop development process.

Meetings and Teleconferences

Table 1 reports meetings and teleconferences that Boston Fusion participated in during the reporting
month in support of the PDS effort.

Table 1. Significant meetings and conferences during current reporting period

12 Sept 2014 Teleconference Kendra Moore (BFC), Coordination and planning for
Connie Fournelle (BFC), ~ the PADS workshop
Ron Moore (PS&E),
Heather Oonk (PS&E)

Anticipated Problems

No current problems.

Financial

Table 2. Project Financial Status

Current Cumulative Total Contract Estimate to
Expenditures Expenditures Value Complete

$45,698 $45,698 $149,988 $149,988 $104,290
*Note: Financials are as of 8/24/14. Financials for the month of September were not available by the
due date of this report (9/30/14).

Schedule of Deliverables

Table 3. Project Deliverable Status

CDRL CLIN Deliverable Due Date | Delvery
Date

A001 0001 Pl Meeting Slides 8/5/14 7/30/14
BOO1 0002 Progress Report #1 w/SF-298 8/31/14 9/2/14
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e
CDRL CLIN Deliverable Due Date | Celvery
Date

BOO1 0004 Progress Report #3 w/SF-298 10/31/14

coo1 0006 Final Report and Briefing w/SF-298 12/31/14
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